COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

PERCENT TIME:

Page 1
ESTIMATE RUN 07/17/2019

14:21:52

ESTIMATE NO: 0005 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 136.0

8/30/2021 ? FIXED COMPLETION DA
8/30/2021 ? FIXED COMPLETION DA”

DAYS TIME ALLOW:

14.66 ORIG TIME ALLOW:

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 06/30/2019 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 111,681,034.44 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 21.18%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 88,022,215.86 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$  23,658,818.58 $ 7,191,590.87
0.00 0.00
23,658,818.58 7,191,590.87
1,187,372.45 379,836.08
24,846,191.03 7,571,426.95
-534,159.88 -206,298.14
0.00 0.00
24,312,031.15 7,365,128.81
0.00 0.00
0.00 0.00
24,312,031.15 7,365,128.81
0.00 0.00
PAYMENT DUE $ 7,365,128.81

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00001

0006 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00020

0030 202-00021

0035 202-00027

0040 202-00035

0045 202-00037

0050 202-00090

C22590
22590-BID
NHPP0252-476

DESCRIPTION

ROADWAY

*Clearing and Grubbing

Clear and Grub

*Removal of Tree

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Riprap

*Removal of Pipe

*Removal of End Section

*Removal of Delineator

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.500 0.000
ACRE 0.000
122,430.00000 0.000
1.000 0.361
LS 0.125
122,430.00000 0.486
545.000 545.000
EACH 0.000
435.75000 545.000
10.000 3.000
EACH 3.000
1,008.00000 6.000
40.000 2.000
EACH 0.000
987.00000 2.000
3.000 0.000
EACH 0.500
18,301.50000 0.500
2.000 0.000
EACH 0.000
2,313.15000 0.000
740.000 0.000
SY 0.000
20.48000 0.000
4,487.000 613.500
LF 60.000
26.25000 673.500
31.000 17.000
EACH 2.000
264.60000 19.000
525.000 187.000
EACH 0.000
1.07000 187.000

Page 2
ESTIMATE RUN 07/17/2019

14:21:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
15,303.75
59,500.98
0.00
237,483.75
3,024.00
6,048.00
0.00
1,974.00
9,150.75
9,150.75
0.00
0.00
0.00
0.00
1,575.00
17,679.38
529.20
5,027.40
0.00
200.09



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 17.280
SY 0.000 0.00
6.91000 17.280 119.40
0065 202-00220 *Removal of Asphalt Mat 67,326.000 2,744,500
SY 3,242.650 27,270.69
8.41000 5,987.150 50,351.93
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 0.000
SY 0.000 0.00
2.78000 0.000 0.00
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 0.000
SY 0.000 0.00
8.40000 0.000 0.00
0085 202-00248 *Removal of Rumble Strips 31,502.000 0.000
LF 31,502.000 86,000.46
2.73000 31,502.000 86,000.46
0090 202-00250 *Removal of Pavement Marking 197,625.000 37,707.540
SF 7,967.430 7,250.36
0.91000 45,674.970 41,564.22
0095 202-00700 *Removal of Light Standard 55.000 10.000
EACH 0.000 0.00
807.45000 10.000 8,074.50
0100 202-00705 *Removal of Light Standard Foundation 55.000 12.000
EACH 1.000 807.45
807.45000 13.000 10,496.85
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 0.000
EACH 0.000 0.00

971.25000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.000
EACH 0.000
341.25000 0.000
55.000 6.000
EACH 0.000
404.25000 6.000
1.000 0.000
EACH 0.000
5,242.09000 0.000
212.000 72.000
EACH 0.000
42.64000 72.000
9.000 0.000
EACH 0.000
53.30000 0.000
82.000 33.000
EACH 1.000
231.00000 34.000
1.000 0.000
EACH 0.000
1,063.42000 0.000
10.000 0.000
EACH 0.000
692.90000 0.000
42,083.000 7,262.500
LF 2,900.000
4.14000 10,162.500
3,618.750 362.500
LF 3,256.250
4.45000 3,618.750
3,171.000 2,056.210
LF 0.000
23.10000 2,056.210

Page 4
ESTIMATE RUN 07/17/2019

14:21:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
2,425.50
0.00
0.00
0.00
3,070.08
0.00
0.00
231.00
7,854.00
0.00
0.00
0.00
0.00
12,006.00
42,072.75
14,490.31
16,103.44
0.00
47,498.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 0.000
LF 0.000 0.00
3.33000 0.000 0.00
0170 202-01300 *Removal of End Anchorage 23.000 14.000
EACH 2.000 2,602.72
1,301.36000 16.000 20,821.76
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 0.000
LF 0.000 0.00
17.85000 0.000 0.00
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 900.000
LF 0.000 0.00
5.25000 900.000 4,725.00
0195 202-05030 *Sawing Asphalt Material (10 Inch) 136,227.000 34,120.000
LF 8,373.000 26,374.95
3.15000 42,493.000 133,852.95
0200 203-00040 *Unclassified Excavation (Special) 12,319.000 0.000
cY 0.000 0.00
18.69000 0.000 0.00
0205 203-00050 *Unsuitable Material 21,859.510 12,909.930
CY 8,949.580 432,264.71
48.30000 21,859.510 1,055,814.33
0210 203-00060 *Embankment Material (Complete In Place) 7,807.720 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0211  203-00060 Emb Matl (CIP) 399,947.000 95,835.670
cY 49,720.820 616,538.17

12.40000 145,556.490 1,804,900.48



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0215 203-00210 *Borrow (Complete In Place) 9,666.000 79.350
CcYy 0.000 0.00
30.14000 79.350 2,391.61
0220 203-01100 *Proof Rolling 200.000 0.000
HOUR 20.000 3,045.00
152.25000 20.000 3,045.00
0225 203-01510 *Backhoe 100.000 0.000
HOUR 8.000 1,607.20
200.90000 8.000 1,607.20
0230 203-01597 *Potholing 1,200.000 16.000
HOUR 12.250 2,570.91
209.87000 28.250 5,928.83
0235 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
51.04000 0.000 0.00
0240 206-00000 *Structure Excavation 160.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
0245 206-01809 *Shoring (Area 29) 0.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0250 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
141,645.00000 1.000 141,645.00
0255 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00
47,349.23000 1.000 47,349.23
0260 206-01812 *Shoring (Area 32) 1.000 0.000
LS 0.000 0.00
348,074.24000 0.000 0.00
0265 207-00205 *Topsoil 57,467.000 6,035.230
cYy 7,185.100 48,283.87

6.72000 13,220.330 88,840.62



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0270 207-00210

0275 207-00305

0280 207-00310

0285 208-00002

0290 208-00013

0295 208-00020

0300 208-00021

0305 208-00033

0310 208-00035

0315 208-00041

0320 208-00045

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

*Erosion Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

*Sediment Trap

*Aggregate Bag

*Rock Check Dam

Concrete Washout Structure

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
57,467.000
cy
5.46000
656.000
cy
18.90000
656.000
cy
17.33000
44,880.000
LF
4.82000
28,380.000
LF
6.70000
40,280.000
LF
1.07000
10,000.000
LF
3.16000
22.000
EACH
4,095.00000
47,520.000
LF
3.75000
60.000
EACH
910.72000
2.000
EACH

9,091.53000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

20,399.280
11,606.690
32,005.970

0.000
0.000
0.000

73.830
0.000
73.830

21,771.000
2,710.000
24,481.000

2,490.000
1,090.000
3,580.000

8,567.000
50.000
8,617.000

336.000
0.000
336.000

0.000
1.000
1.000

868.000
15.000
883.000

5.000
0.000
5.000

0.000
1.000
1.000

Page 7
ESTIMATE RUN 07/17/2019

14:21:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
63,372.53
174,752.60
0.00
0.00
0.00
1,279.47
13,062.20
117,998.42
7,303.00
23,986.00
53.50
9,220.19
0.00
1,061.76
4,095.00
4,095.00
56.25
3,311.25
0.00
4,553.60
9,091.53
9,091.53



CONTID:
PCN:
PROJECT:

CAT NO0200

0325 208-00046

0330 208-00060

0335 208-00070

0340 208-00071

0345 208-00075

0350 208-00075

0355 208-00103

0360 208-00105

0365 208-00106

0370 208-00200

0375 208-00300

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

Pre-fabricated Vehicle Tracking Pad

Pre-fabricated Vehicle Tracking Pad (Reset)

Removal and Disposal of Sediment (Labor)

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
8.000
EACH
5,218.54000
1,280.000
LF
11.25000
6.000
EACH
3,255.00000
750.000
cy
73.50000
5.000
EACH
18,067.97000
15.000
EACH
1,437.66000
500.000
HOUR
49.99000
500.000
HOUR
97.53000
2,100.000
HOUR
157.05000
1.000
LS

1,141,169.40000

14,445.000
LF
3.36000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.000
0.000
5.000

220.000
0.000
220.000

6.000
0.000
6.000

6.000
20.680
26.680

3.000
0.000
3.000

1.000
2.000
3.000

16.000
0.000
16.000

1.000
130.000
131.000

176.450
188.450
364.900

0.120
0.030
0.150

0.000
0.000
0.000

Page 8
ESTIMATE RUN 07/17/2019

14:21:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
26,092.70
0.00
2,475.00
0.00
19,530.00
1,519.98
1,960.98
0.00
54,203.91
2,875.32
4,312.98
0.00
799.84
12,678.90
12,776.43
29,596.07
57,307.55
34,235.08
171,175.41
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0380 210-00750

0385 210-00760

0390 210-00815

0395 210-00816

0397 210-01130

0400 210-01190

0405 210-01200

0410 210-04015

0415 212-00006

0416 212-00006

0417  212-00006

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Reset Light Standard

*Reset Luminaire

*Reset Sign Panel

*Reset Sign Panel (Special)

Res Gdrail Ty 3

*Reset Tensioned Cable Barrier

*Reset End Anchorage

*Modify Manhole

*Seeding (Native)

Seeding (Native) (Upland East)

Seeding (Native) (Upland West)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
2,199.75000 1.000
1.000 1.000
EACH 0.000
231.00000 1.000
13.000 0.000
EACH 0.000
58.63000 0.000
17.000 5.000
EACH 0.000
3,442.56000 5.000
1,809.000 1,809.000
LF 0.000
21.42000 1,809.000
44,138.000 0.000
LF 0.000
17.59000 0.000
12.000 0.000
EACH 0.000
6,053.94000 0.000
1.000 0.000
EACH 0.000
2,940.00000 0.000
0.000 0.000
ACRE 0.000
637.50000 0.000
14.000 1.240
ACRE 0.520
653.62000 1.760
25.000 0.000
ACRE 2.640
642.90000 2.640

Page 9
ESTIMATE RUN 07/17/2019

14:21:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,199.75
0.00
231.00
0.00
0.00
0.00
17,212.80
0.00
38,748.78
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
339.88
1,150.37
1,697.26
1,697.26



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 212-00009 *Seeding (Temporary) 17.000 0.000
ACRE 4.730 1,647.03
348.21000 4.730 1,647.03
0425 212-00022 *Seeding (Riparian) 4.000 0.000
ACRE 0.000 0.00
1,040.36000 0.000 0.00
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 3.000 0.000
ACRE 0.000 0.00
1,178.57000 0.000 0.00
0445 212-00032 *Soil Conditioning 63.000 1.240
ACRE 3.160 9,649.28
3,053.57000 4.400 13,435.71
0450 213-00004 *Mulching (Weed Free Straw) 41.000 0.000
ACRE 0.000 0.00
616.07000 0.000 0.00
0455 213-00061 *Mulch Tackifier 15,600.000 0.000
LB 0.000 0.00
2.14000 0.000 0.00
0460 213-00150 *Bonded Fiber Matrix 28.000 0.690
ACRE 4.680 13,287.83
2,839.28000 5.370 15,246.93
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 600.000 0.000
LF 0.000 0.00

9.10000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 214-01011 *Live Brush Mattress 60.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 0.000
EACH 0.000 0.00
6.96000 0.000 0.00
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 100.000 35.500
HOUR 26.000 5,153.72
198.22000 61.500 12,190.53
0520 240-00000 *Wildlife Biologist 200.000 88.875
HOUR 40.500 4,512.92
111.43000 129.375 14,416.26
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00

78.21000 8.750 684.34



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 240-00020 *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536  304-06007 ABC (CL 6) 57,455.000 1,879.180
CcY 5,938.930 325,037.64
54.73000 7,818.110 427,885.16
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,155.000 69.950
TON 202.630 37,354.84
184.35000 272.580 50,250.12
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 1,565.290
TON 13,036.660 876,063.55
67.20000 14,601.950 981,251.04
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 0.000
TON 0.000 0.00
68.78000 0.000 0.00
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 17.510
GAL 2,602.680 7,391.61
2.84000 2,620.190 7,441.34
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 238.040
SY 0.000 0.00
114.20000 238.040 27,184.17
0565 412-01000 *Concrete Pavement (10 Inch) 6,435.000 0.000
SY 0.000 0.00
85.25000 0.000 0.00
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
SY 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00

10.50000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 420-00300 *Geotextile (Reinforcement) 85,613.320 28,778.820
SY 56,834.500 328,503.41
5.78000 85,613.320 494,844.99
0585 420-00520 *Geogrid Pavement Reinforcement 15,920.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00042 *Drilled Caisson (42 Inch) 44.000 21.300
LF 0.000 0.00
508.15000 21.300 10,823.60
0595 503-00048 *Drilled Caisson (48 Inch) 143.000 70.800
LF 0.000 0.00
549.37000 70.800 38,895.40
0600 503-00054 *Drilled Caisson (54 Inch) 214.000 28.200
LF 0.000 0.00
618.57000 28.200 17,443.67
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00
141.75000 0.000 0.00
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 10,328.000
LF 8,956.000 233,662.04
26.09000 19,284.000 503,119.56
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 0.000
LF 11,194.000 67,835.64
6.06000 11,194.000 67,835.64
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 28,368.951 41,947.75
1.47865 28,368.951 41,947.75
0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 0.000
LF 28,668.996 103,500.81

3.61020 28,668.996 103,500.81



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00
7.99271 0.000 0.00
0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00
1.46854 0.000 0.00
0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 0.000
(Est. # 005)
LF 8,956.000 108,375.48
12.10088 8,956.000 108,375.48
0620 606-00900 *Guardrail (Special) 759.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 0.000
LF 0.000 0.00
100.19000 0.000 0.00
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 0.000
LF 0.000 0.00
73.98000 0.000 0.00
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 0.000
LF 0.000 0.00
129.55000 0.000 0.00
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 0.000
LF 0.000 0.00
180.74000 0.000 0.00
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 26.000 0.000
EACH 0.000 0.00

1,008.64000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0655 606-01370

0655

0655

0655

0660 606-01380

0660

0665 606-01385

0670 606-01390

0670

0672 606-01460

0672

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Transition Type 3G

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

MATERIAL ALLOWANCE MGS Rail Transition

MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post s

MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19

*Transition Type 3H

MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons

*Transition Type 3J

*End Anchorage Type 3K

MATERIAL ALLOWANCE Guardrail End Treat

Median Terminal

MATERIAL ALLOWANCE Median Terminal Kit

CURRENT
QUANTITY/
UNITS
UNIT PRICE
28.000
EACH
2,981.36000
EACH
973.84000
EACH
49.02000
EACH
114.38000
8.000
EACH
1,241.97000
EACH
398.79000
1.000
EACH
1,180.45000
1.000
EACH
1,370.30000
EACH
750.83000
1.000
EACH
6,913.20000
EACH

3,625.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
20.000
20.000

0.000
27.000
27.000

0.000
16.000
16.000

0.000
0.000
0.000

0.000
7.000
7.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
1.000
1.000

Page 15
ESTIMATE RUN 07/17/2019

14:21:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
19,476.80
19,476.80
1,323.54
1,323.54
1,830.08
1,830.08
0.00
0.00
2,791.53
2,791.53
0.00
0.00
0.00
0.00
750.83
750.83
0.00
0.00
3,625.00
3,625.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0675 606-02003

0675

0680

606-02005

0685

606-21010

0690

607-01000

0695

607-11525

0700

607-60620

0705

609-21021

0710

612-00001

0715

612-00002

0720 612-00003

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*End Anchorage (Nonflared)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

25.000
EACH
2,956.97000

MATERIAL ALLOWANCE Guardrail End Treat

*End Anchorage (Flared)

*End Anchorage (Tensioned Cable Barrier)

*Fence Barbed Wire with Metal Posts

Fence (Plastic)

*Road Closure Gate

*Curb and Gutter Type 2 (Section 1I-M)

*Delineator (Type I)

*Delineator (Type II)

*Delineator (Type IIl)

EACH
1,624.63000

44.000
EACH
2,324.85000

3.000
EACH
5,431.37000

1,272.000
LF
2.09000

15,200.000
LF
1.61000

2.000
EACH
20,475.00000

530.000
LF
37.36000

393.000
EACH
14.92000

169.000
EACH
17.05000

75.000
EACH
18.12000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
9.000
9.000

2.000
11.000
13.000

0.000
0.000
0.000

0.000
0.000
0.000

5,288.000
1,657.500
6,945.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 16
ESTIMATE RUN 07/17/2019

14:21:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,956.97
14,621.67
14,621.67
25,573.35
30,223.05
0.00
0.00
0.00
0.00
2,668.58
11,182.26
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0725 612-00022 *Delineator (Type 1) (Barrier) 276.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0730 612-00023 *Delineator (Type IlI) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 0.000
EACH 0.000 0.00
29.85000 0.000 0.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 0.000
LF 548.000 6,877.40
12.55000 548.000 6,877.40
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 3.000
EACH 1.000 1,223.25
1,223.25000 4.000 4,893.00
0760 613-07023 *Pull Box (24"x36"x24") 3.000 2.000
EACH 1.000 1,904.70
1,904.70000 3.000 5,714.10
0765 613-10000 *Wiring 1.000 0.100
LS 0.000 0.00
313,425.00000 0.100 31,342.50
0770 613-13012 *Luminaire (LED) (Wall Type) (10,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
0775 613-13040 *Luminaire (LED)(20400 lumens) 103.000 0.000
EACH 0.000 0.00

948.15000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0780 613-13065 *Luminaire (LED) (5400 Lumens) 2.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0785 613-34300 *Light Standard Metal (30 Foot) 18.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
0790 613-34400 *Light Standard Metal (40 Foot) 80.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 100.000 1.000
EACH 0.000 0.00
1,478.40000 1.000 1,478.40
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
0830 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00

160,650.00000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 614-00011 *Sign Panel (Class 1) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class II) 3,668.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
0845 614-00013 *Sign Panel (Class ) 4,074.000 0.000
SF 0.000 0.00
34.04000 0.000 0.00
0850 614-00040 *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 0.000 0.00

26.65000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22590-BID ESTIMATE RUN 07/17/2019
PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
34,747.28000 0.000 0.00
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
42,459.53000 0.000 0.00
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 0.000
EACH 0.000 0.00
43,959.75000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 0.000
EACH 0.000 0.00

104,651.55000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00
651.53000 0.000 0.00
0955 621-00450 *Detour Pavement 44,210.000 15,309.240
SY 15,929.220 1,022,018.76
64.16000 31,238.460 2,004,259.59
0960 624-20300 Detour Drainage Pipe (Class 0) 1,779.000 711.000
LF 1,068.000 151,901.64
142.23000 1,779.000 253,027.17
0965 625-00000 *Construction Surveying 1.000 0.248
LS 0.029 35,358.11
1,219,245.30000 0.277 337,730.95
0970 625-00001 *Construction Surveying (Hourly) 300.000 37.500
HOUR 0.000 0.00
173.25000 37.500 6,496.88
0975 625-00015 *Settlement Instrumentation 1.000 0.000
LS 0.000 0.00
71,862.40000 0.000 0.00
0980 626-00100 *Mobilization (without Autopay) 1.000 0.422
LS 0.024 314,985.96
13,124,414.99000 0.446 5,853,489.09
0985 626-01101 *Public Information Services (Tier I) 1.000 0.073
LS 0.016 8,339.03
521,189.55000 0.089 46,385.87
0990 627-00005 *Epoxy Pavement Marking 1,400.000 625.100
GAL 0.000 0.00

77.14000 625.100 48,220.21
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0995 627-00013 *Pavement Marking Paint (High Build) 2,800.000 331.470
GAL 395.150 14,391.36
36.42000 726.620 26,463.50
1000 630-00000  *Flagging 8,068.000 347.250
HOUR 78.750 2,004.19
25.45000 426.000 10,841.70
1005 630-00003 *Uniformed Traffic Control 3,744.000 1,192.750
HOUR 676.250 66,198.11
97.89000 1,869.000 182,956.41
1010 630-00007 *Traffic Control Inspection 156.000 14.000
DAY 3.000 318.18
106.06000 17.000 1,803.02
1015 630-00017 *Traffic Control Management (Special) 2,154.000 237.000
DAY 97.500 97,203.60
996.96000 334.500 333,483.12
1020 630-00030  *Courtesy Patrol 428.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021 900-00005 Added Item (Day)/ Courtesy Patrol CO #03 572.000 82.000
DAY 36.000 43,840.08
1,217.78000 118.000 143,698.04
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 1.000
EACH 0.000 0.00
138.65000 1.000 138.65
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 49.500
EACH 0.000 0.00
42.42000 49.500 2,099.79
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 20.000
EACH 0.000 0.00

79.55000 20.000 1,591.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 6.500
EACH 0.000 0.00
122.75000 6.500 797.88
1050 630-80344 *Construction Traffic Sign (Special) 812.000 406.000
SF 0.000 0.00
18.56000 406.000 7,535.36
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
yPe) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 0.000
EACH 66.500 2,468.48
37.12000 66.500 2,468.48
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 107,208.000 44,652.000
LF 0.000 0.00
47.87000 44,652.000 2,137,491.24
1090 630-80378 Glare Screen (Temporary) 4,290.000 200.000
LF 0.000 0.00
33.26000 200.000 6,652.00
1095 630-80380 *Traffic Cone 1,120.000 0.000
EACH 0.000 0.00

17.71000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

1100

1105

1110

1115

1120

1125

1130

1135

1140

1145

1150

630-80384

630-80401

630-80415

630-85006

630-85010

630-85041

632-00000

700-70010

700-70011

700-70016

700-70018

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Tubular Marker

*Delineator (Type I) (Temporary)

*Advanced Warning Flashing or Sequencing Panel

Type)

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Night Work Lighting

F/A Minor Contract Revisions

F/A Partnering

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
20.000
EACH
63.64000
30.000
EACH
37.12000
I 10.000
DAY
37.12000
4.000
EACH
6,967.11000
38.000
EACH

13,815.35000

1,352.000
DAY
668.18000
1.000
LS

238,373.74000

1,850,000.000

FA
1.00000
25,000.000
FA
1.00000
424,234.690
FA
1.00000
18,400.000
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.500
0.000
1.500

13.500
4.500
18.000

261.500
118.000
379.500

0.350
0.050
0.400

0.000
0.000
0.000

0.000
0.000
0.000

-5,502.370
-4,332.950
-9,835.320

0.000
0.000
0.000

Page 24
ESTIMATE RUN 07/17/2019

14:21:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
10,450.67
62,169.08
248,676.30
78,845.24
253,574.31
11,918.69
95,349.50
0.00
0.00
0.00
0.00
-4,332.95
-9,835.32
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1155 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70023 F/A On-The-Job Trainee 128,000.000 2,365.000
FA 4,270.000 4,270.00
1.00000 6,635.000 6,635.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1180 700-70034 F/A Smart Work Zone 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70074 F/A Obtain Power from IREA 250,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 0.000
FA 11,832.750 11,832.75
1.00000 11,832.750 11,832.75
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 5,611.200
FA 0.000 0.00
1.00000 5,611.200 5,611.20
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002 CDOT Risk Pool 400,000.000 153,377.050
FA 26,577.470 26,577.47
1.00000 179,954.520 179,954.52

CAT 0200 CURRENT AMT$ 84,864,914.29 $ 5,687,801.06 $20,218,337.19
CAT NO0210 DRAINAGE

0246 206-01809 Shoring (A 29) 1.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0606 604-39000 MH Spec (Water Quality) 6.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
1240 206-00065 *Structure Backfill (Flow-Fill) 176.000 0.000
CY 5.870 1,707.29
290.85000 5.870 1,707.29
1241 206-00000 Str Excav 1,151.000 0.000
cY 0.000 0.00

15.54000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1242  206-00100 Str Bkfl (CL 1) 950.000 0.000
CcY 0.000 0.00
44.52000 0.000 0.00
1245 206-01781 *Shoring (Area 1) 1.000 0.500
LS 0.000 0.00
18,060.00000 0.500 9,030.00
1250 206-01782 *Shoring (Area 2) 1.000 0.500
LS 0.000 0.00
18,060.00000 0.500 9,030.00
1255 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
18,060.00000 0.000 0.00
1260 206-01784 *Shoring (Area 4) 1.000 0.250
LS 0.000 0.00
28,245.00000 0.250 7,061.25
1265 206-01785 *Shoring (Area 5) 1.000 0.330
LS 0.000 0.00
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.500
LS 0.330 9,667.35
29,295.00000 0.830 24,314.85
1275 206-01787 *Shoring (Area 7) 1.000 0.330
LS 0.000 0.00
26,302.50000 0.330 8,679.83
1280 206-01788 *Shoring (Area 8) 1.000 0.330
LS 0.000 0.00
26,775.00000 0.330 8,835.75
1285 206-01789 *Shoring (Area 9) 1.000 0.330
LS 0.000 0.00
62,790.00000 0.330 20,720.70
1290 206-01790 *Shoring (Area 10) 1.000 0.000
LS 0.000 0.00

37,642.50000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1295 206-01791  *Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
9,660.00000 0.000 0.00
1300 206-01792  *Shoring (Area 12) 1.000 0.500
LS 0.000 0.00
34,545.00000 0.500 17,272.50
1305 206-01793  *Shoring (Area 13) 1.000 0.500
LS 0.000 0.00
12,705.00000 0.500 6,352.50
1310 206-01794  *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00
40,740.00000 0.500 20,370.00
1315 206-01795  *Shoring (Area 15) 1.000 0.330
LS 0.000 0.00
12,705.00000 0.330 4,192.65
1320 206-01796  *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797  *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798  *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799  *Shoring (Area 19) 1.000 0.000
LS 0.000 0.00
38,430.00000 0.000 0.00
1340 207-00405  Topsoil (Special) 2,650.000 0.000
cy 0.000 0.00
52.50000 0.000 0.00
1345 210-04020  *Modify Inlet 7.000 0.000
EACH 0.000 0.00

2,625.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1350 210-04025 *Modify Structure 7.000 0.000
EACH 3.000 11,025.00
3,675.00000 3.000 11,025.00
1355 216-00021 *Soil Retention Blanket (Class 1) 66,635.000 6,021.890
SY 15,669.540 31,965.86
2.04000 21,691.430 44,250.52
1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 0.000
SY 740.330 2,990.93
4.04000 740.330 2,990.93
1365 216-00302 *Turf Reinforcement Mat (Class 2) 12,285.000 0.000
SY 0.000 0.00
4.84000 0.000 0.00
1370 216-00303 *Turf Reinforcement Mat (Class 3) 7,850.000 0.000
Sy 0.000 0.00
5.86000 0.000 0.00
1375 506-00012  *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381 506-00206  Riprap (6 In) 2,821.000 42.340
cY 93.450 15,768.75
168.74000 135.790 22,913.20
1385 506-00212 *Riprap (12 Inch) 265.000 71.080
CY 24.400 3,151.26
129.15000 95.480 12,331.24
1390 506-00412 *Soil Riprap (12 Inch) 1,426.000 0.000
cY 232.000 36,296.40
156.45000 232.000 36,296.40
1395 506-00424  *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00

171.15000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1400 601-01000 *Concrete Class B 93.000 12.240
CcY 46.260 57,316.14
1,239.00000 58.500 72,481.50
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,391.000 72.000
LF 125.500 10,963.68
87.36000 197.500 17,253.60
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 409.000
LF 96.000 11,441.28
119.18000 505.000 60,185.90
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 241.000 32.000
LF 0.000 0.00
162.75000 32.000 5,208.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,104.000 500.200
LF 120.000 25,452.00
212.10000 620.200 131,544.42
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 16.000
LF 0.000 0.00
271.95000 16.000 4,351.20
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 246.000 0.000
LF 0.000 0.00
260.40000 0.000 0.00
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
1440 603-05018 *18 Inch Reinforced Concrete End Section 9.000 2.000
EACH 1.000 997.50
997.50000 3.000 2,992.50
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 7.000
EACH 2.000 2,310.00
1,155.00000 9.000 10,395.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 2.000
EACH 0.000 0.00

1,365.00000 2.000 2,730.00



CONTID:

PCN:

PROJECT:

CAT NO0210

1455

1460

1465

1470

1475

1480

1485

1490

1495

1500

1505

603-05036

603-05042

603-70607

604-00305

604-00310

604-00505

604-00510

604-00515

604-25000

604-25005

604-25010

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*36 Inch Reinforced Concrete End Section

*42 Inch Reinforced Concrete End Section

*6x7 Foot Concrete Box Culvert (Precast)

*Inlet Type C (5 Foot)

*Inlet Type C (10 Foot)

*Inlet Type D (5 Foot)

*Inlet Type D (10 Foot)

*Inlet Type D (15 Foot)

*Vane Grate Inlet Special

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

19.000
EACH
1,627.50000

3.000
EACH
1,785.00000

104.000
LF
1,774.50000

9.000
EACH
3,990.00000

1.000
EACH
4,725.00000

22.000
EACH
4,935.00000

3.000
EACH
6,930.00000

1.000
EACH
8,085.00000

11.000
EACH
9,208.50000

29.000
EACH
7,581.00000

10.000
EACH
8,631.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

10.000
3.000
13.000

1.000
0.000
1.000

42.750
61.250
104.000

0.000
0.000
0.000

0.000
0.000
0.000

5.400
0.000
5.400

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.500
0.500

0.000
0.500
0.500

0.000
0.000
0.000

Page 31
ESTIMATE RUN 07/17/2019

14:21:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
4,882.50
21,157.50
0.00
1,785.00
108,688.13
184,548.00
0.00
0.00
0.00
0.00
0.00
26,649.00
0.00
6,930.00
0.00
0.00
4,604.25
4,604.25
3,790.50
3,790.50
0.00
0.00



CONTID:

PCN:

PROJECT:

CAT NO0210

1510

1515

1520

1521

1522

1525

1530

1535

1540

1545

1550

604-25015

604-26005

604-26010

604-26010

604-30000

604-30005

604-30010

604-30015

604-30020

604-30025

604-31000

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (10 Ft)

MH Slab Base (Spec)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Slab Base (25 Foot)

*Manhole Box Base (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
10,468.50000

25.000
EACH
10,153.50000

0.000
EACH
4,693.50000
2.000
EACH

12,628.16000

4.000
EACH
4,693.50000

1.000
EACH
3,360.00000

8.000
EACH
5,145.00000

1.000
EACH
8,610.00000

0.000
EACH
9,555.00000

1.000
EACH
10,290.00000

3.000
EACH
22,018.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.800
0.800

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 32
ESTIMATE RUN 07/17/2019

14:21:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
5,145.00
6,888.00
6,888.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0210

1555 604-31010

1560

604-31015

1565 609-24002

CAT NO0220

1570 210-00473

1575

210-00475

1580

210-00820

1585

210-00840

1590

210-00847

1595

210-00855

1600 503-00024

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*Manhole Box Base (10 Foot)

*Manhole Box Base (15 Foot)

*Gutter Type 2 (2 Foot)

ITS

*Reset TV Cameras

*Reset Closed Circuit Television Pole

*Reset Variable Message Sign

*Reset Traffic Signal Pole

*Reset Travel Time Indicator

*Reset Traffic Signal Controller Cabinet

*Drilled Caisson (24 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
14,910.00000

1.000
EACH
16,905.00000

11,780.000
LF
24.49000

CAT0210

1.000
EACH
5,769.75000

5.000
EACH
6,125.70000

1.000
EACH
45,307.50000

1.000
EACH
3,081.75000

8.000
EACH
4,558.05000

2.000
EACH
4,620.00000

115.000
LF
384.30000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

CURRENT AMT$  5,749,296.20

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

12.000
12.000
24.000

Page 33
ESTIMATE RUN 07/17/2019

14:21:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
349,906.82 $  840,657.08
0.00
5,769.75
0.00
6,125.70
0.00
0.00
0.00
3,081.75
0.00
0.00
0.00
4,620.00
4,611.60
9,223.20
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1605 503-00036 *Drilled Caisson (36 Inch) 18.000 18.000
LF 0.000 0.00
188.08000 18.000 3,385.44
1610 503-00048 *Drilled Caisson (48 Inch) 32.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
1615 612-00260 *ocation Marker (Fiber Optic)(Dome) 18.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 760.000
LF 0.000 0.00
13.87000 760.000 10,541.20
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 760.000
LF 0.000 0.00
22.33000 760.000 16,970.80
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 470.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 4,025.000 1,955.000
LF 0.000 0.00
12.55000 1,955.000 24,535.25
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 1,238.000
LF 40.000 762.80
19.07000 1,278.000 24,371.46
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 1.000
EACH 0.000 0.00

1,223.25000 1.000 1,223.25
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1660 613-07023 *Pull Box (24"x36"x24") 15.000 0.000
EACH 0.000 0.00
1,904.70000 0.000 0.00
1665 613-07040 *Pull Box (30"x48"x24") 4.000 1.000
EACH 0.000 0.00
2,640.75000 1.000 2,640.75
1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
40,036.46000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00

1,268.40000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1735 614-72875 *Loop Detector Wire 800.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1745 614-73005 *Piezo (Electric) (Class II) 2.000 0.000
EACH 0.000 0.00
10,431.75000 0.000 0.00
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 7.000 0.000
Unit
) EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type 11I) 1.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00

89,236.08000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 37

PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,575.000 0.000
LF 0.000 0.00
3.60000 0.000 0.00
1780 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1790 614-87320 *Closed Circuit Television 3.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,272.45000 0.000 0.00
1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 0.000
EACH 0.000 0.00
11,632.95000 0.000 0.00
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 3,390.000 3,390.000
LF 0.000 0.00
4.04000 3,390.000 13,695.60
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
CAT 0220 CURRENT AMT$ 1,831,794.62 $ 537440 $ 126,184.15

CAT NOO0300 STRUCTURES

1812 206-00000 Str Excav 8,477.000 1,502.000
cY 0.000 0.00
15.54000 1,502.000 23,341.08
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1813 206-00100 Str Bkfl (CL 1) 10,215.000 0.000
CY 1,152.000 51,287.04
44.52000 1,152.000 51,287.04
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 0.000
cY 1,152.000 10,229.76
8.88000 1,152.000 10,229.76
1815  420-00000 *Geomembrane 3,437.000 0.000
Sy 0.000 0.00
10.98000 0.000 0.00
1820 502-00460 Pile Tip 162.000 24.000
EACH 0.000 0.00
186.73000 24.000 4,481.52
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 2.000
EACH 0.000 0.00
140.00000 2.000 280.00
1820 MATERIAL ALLOWANCE Pile Driving Point 5.000
EACH 0.000 0.00
140.00000 5.000 700.00
1825 502-00500 *Complete Joint Penetration (CJP) Splice 17.000 7.000
EACH 0.000 0.00
1,779.45000 7.000 12,456.15
1830 502-11489 *Steel Piling (HP 14x89) 10,282.000 1,385.060
LF 0.000 0.00
91.75000 1,385.060 127,079.26
1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00

45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 114.940
LF 0.000 0.00
45.83500 114.940 5,268.27
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 300.000
LF 0.000 0.00
45.83500 300.000 13,750.50
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 420.000
LF 0.000 0.00
45.83500 420.000 19,250.70
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 420.000
LF 0.000 0.00
45.83500 420.000 19,250.70
1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 82.710 82.710
502.13
) LF 0.000 0.00
73.40000 82.710 6,070.91
1835 503-00036 *Drilled Caisson (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 0.000
EACH 0.000 0.00
4,926.29000 0.000 0.00
1855 515-00120 *Waterproofing (Membrane) 8,076.000 0.000
SY 0.000 0.00

15.91000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1860 515-00400 *Concrete Sealer 437.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 0.000
LF 0.000 0.00
245.61000 0.000 0.00
1865 MATERIAL ALLOWANCE Expansion Device 284.000
LF 0.000 0.00
102.60000 284.000 29,138.40
1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00
1875 601-03040 *Concrete Class D (Bridge) 3,875.000 79.970
CY 174.040 125,239.18
719.60000 254.010 182,785.60
1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00
12.99142 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 0.000
cY 0.000 0.00
16.99308 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 3,875.000
1875-002
CY -3,875.000 -65,848.18
16.99308 0.000 0.00
1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
cY 0.000 0.00
16.99308 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
CY 3,875.000 79,605.13
20.54326 3,875.000 79,605.13
1880 601-03050 *Concrete Class D (Wall) 214.000 0.000
cY 0.000 0.00

564.15000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1885 601-40301 *Structural Concrete Coating 17,522.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 3,814.000 480.600
LB 160.200 169.81
1.06000 640.800 679.25
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 13,312.300
LB 30,672.400 38,033.78
1.24000 43,984.700 54,541.03
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00
1925 606-11030 *Bridge Rail Type 10M 932.000 0.000
LF 0.000 0.00
158.81000 0.000 0.00
1925 MATERIAL ALLOWANCE Bridge Rail 622.000
LF 0.000 0.00
73.80000 622.000 45,903.60
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 0.000
LF 0.000 0.00

51.22000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1935 613-00200 *2 Inch Electrical Conduit 2,138.000 0.000
LF 218.000 2,735.90
12.55000 218.000 2,735.90
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 0.000
LF 0.000 0.00
253.37000 0.000 0.00
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 2,159.998
LF 0.000 0.00
5.24805 2,159.998 11,335.78
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 0.000
SF 0.000 0.00
56.09000 0.000 0.00
1945 MATERIAL ALLOWANCE Prestress Girder 7,449.000
SF 0.000 0.00
36.32000 7,449.000 270,547.68
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 14,728.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 8,983.000
EACH 0.000 0.00
36.32000 8,983.000 326,262.56
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 7,686.250 0.000
008
SF 7,686.250 392,152.48
51.02000 7,686.250 392,152.48
1955 641-10000 *Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1981 206-01800 Shoring (A 20) 1.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1986 206-01801 Shoring (A 21) 1.000 0.000
LS 0.000 0.00

60,158.60000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/17/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0005 14:21:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1991 206-01802  Shoring (A 22) 1.000 0.700
LS 0.300 25,572.87
85,242.89000 1.000 85,242.89
1996 206-01803  Shoring (A 23) 1.000 0.700
Ls 0.300 25,572.87
85,242.89000 1.000 85,242.89
2001 206-01804  Shoring (A 24) 1.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2006 206-01805  Shoring (A 25) 1.000 0.000
Ls 0.000 0.00
34,602.92000 0.000 0.00
2033 606-10705  Brdg Rail Ty 7 (Spec) 1,573.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00

CAT 0300 CURRENT AMT$ 9,425,408.27 $ 684,750.64 $ 1,859,619.08
CAT NOO0310 WALLS (Noise, Median, Outside)

1836 503-00036 Drilled Caisson (36 In) 5,900.000 725.000
LF 875.000 164,570.00
188.08000 1,600.000 300,928.00
1841 504-04425 Architectural Precast Concrete Panel 57,780.000 0.000
SF 4,389.000 142,291.38
32.42000 4,389.000 142,291.38
1846 507-00000 Conc S and D Pave 30.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 0.000
SY 57.000 1,795.50
31.50000 57.000 1,795.50
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00

144.74000 0.000 0.00
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1956  641-10000 Shotcrete 235.000 198.000
Sy 0.000 0.00
117.86000 198.000 23,336.28
1960 206-00000 *Structure Excavation 19,108.000 156.000
CcY 1,241.000 19,285.14
15.54000 1,397.000 21,709.38
1965 206-00050 *Structure Backfill (Special) 880.000 0.000
(024 564.000 48,582.96
86.14000 564.000 48,582.96
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 0.000
(e3% 2,635.000 117,310.20
44.52000 2,635.000 117,310.20
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 0.000
CcY 2,421.000 21,498.48
8.88000 2,421.000 21,498.48
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
1995  206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00

34,602.92000 0.000 0.00
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CAT NOO0310 WALLS (Noise, Median, Outside)

2007  420-00000 Geomembrane 6,782.000 0.000
SY 1,060.000 11,638.80
10.98000 1,060.000 11,638.80
2010 504-04420 *Precast Panel Facing 22,200.000 0.000
SF 5,384.000 205,345.76
38.14000 5,384.000 205,345.76
2015 504-06406 *Soil Nail 1,760.000 1,740.000
LF 0.000 0.00
38.97000 1,740.000 67,807.80
2017 515-00400 Concrete Sealer 3,834.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
2018 601-03050 Conc CL D (Wall) 3,212.000 0.000
CY 72.100 40,675.22
564.15000 72.100 40,675.21
2019 601-40301 Struct Conc Coating 156,222.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
2025 602-00000 *Reinforcing Steel 124,007.000 0.000
LB 0.000 0.00
1.06000 0.000 0.00
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 144,853.000 0.000
LB 13,069.000 16,205.56
1.24000 13,069.000 16,205.56
2032 606-10700 Brdg Rail Ty 7 2,953.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00

CATO0310 CURRENT AMT$ 8,620,910.69 $ 789,199.00 $ 1,019,125.32
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2035 620-00002 Field Office (Class 2) 3.000 2.750
EACH 0.100 10,080.99
100,809.86000 2.850 287,308.10
2040 620-00005 Field Office (Special) 1.000 0.470
EACH 0.050 39,827.98
796,559.65000 0.520 414,211.02
2045 620-00012 Field Laboratory (Class 2) 1.000 0.850
EACH 0.050 3,352.06
67,041.14000 0.900 60,337.03
2050 620-00020 Sanitary Facility 4.000 3.400
EACH 0.200 1,134.00
5,670.00000 3.600 20,412.00

CAT 0400 CURRENT AMT$ 1,188,710.37 $ 54,395.03 $ 782,268.15

PROJECT TOTAL CURRENT AMT $11,681,034.44 $ 7,571,426.95 $24,846,190.97



